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4.3 saxon Harbor project not

expected to be completed on
time

Published Thursday, June 29, 2006 5:25:51 PM Central Time
By MARGARET LEVRA
Globe Staff Writer

SAXON, Wis. -- The estimated $2.3 million Saxon
Harbor project is not moving along at the pace as
earlier anticipated.

The project, pegged at $2,036,887 at its onset
last fall, was originally scheduled for completion
by July.

But, things are not going as planned.

The estimated construction bid increased about
$300,000 because of project changes made by
the U.S. Army Corps of Engineers, according to
county clerk Mike Saari.

Iron County and the U.S. Army Corps of
Engineers signed a project cooperation
agreement on August 2, in which the COE
committed to 75 percent of the Sec. 154 federal
funding for the expansion project and the county
agreed to it's 25 percent share.

"It's a headache. We'll be very fortunate if the
project will be completed by winter,” Iron County
Board Chairman Dennis DeRosso told the county
board on Tuesday.

General contractor Ross Peterson of Hurley said
he could have the project wrapped up within the
next two week. But, his work is about to come to
a halt because the docks have not yet been
ordered, DeRosso said.

http://www.ironwooddailyglobe.com/0629harb.htm
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After the docks have been ordered, it'll take
another 60 days for delivery.

"They haven't been ordered because the hinges
are not in place yet," Saari said Wednesday.

The hinges used to hook the dock to the cement
on land are not in place because they haven't
come in yet, Saari said.

There was a delay in ordering the hinges because
the docks originally planned on had to be
changed, Saari said. The company from which
the original docks were to be ordered raised their
prices.

Saari said the county then switched companies,
and new hinges had to be ordered.

DeRosso said he spoke with a company officials
last week, and was told the hinges would be
shipped within a couple of days. He said he again
spoke with them on Friday. They then said the
hinges would be shipped on June 26.

"We cannot pour the cement until the pin system
(hinges) is hooked to the docks," Saari said. After
the cement is poured, the docks will be ordered.
He said the docks will arrive 60 days after they
are ordered.

"Someone has dropped the ball," DeRosso said.
"As soon as we get the hinges, the sidewalks can
be poured,” he said.

The cement work will be done by Wayne Nasi
Construction of Hurley, Saari said.

Asked about a final cost figure on the project,
Saari said "We will not have a final figure on the
project until the project has been completed and
all the bills are in and the reimbursements
received."
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